Website Implementation and Approval Policy

Version 1.4 | Effective date: November 28, 2026

Provider: Niels Bunschoten, doing business as Webworthi | Costa Mesa, California, USA | nb@webworthi.com

Webworthi targets an initial reviewable custom website within 30 calendar days after successful initial payment. Public launch requires customer approval.

1. Start and dependencies

Recurring billing begins with successful initial payment even when public launch is later. Confirm scope, services, brand assets, content, photographs, domain choices, necessary third-party access and one authorized approver. Use secure delegated access. Record missing inputs, due dates and responsible parties.

2. Review and revisions

Deliver a review link identifying the version and elements needing feedback. Two consolidated rounds of initial design revisions within scope are included. One round means a coordinated feedback list from the customer's approver. Clarify conflicting instructions. Major scope changes, new functionality or additional rounds require a written estimate and approval. Approved additional time is $100 per hour.

3. Delays

Let the customer know promptly when absent content, access, approvals or late feedback affects delivery. Document the dependency and agree revised milestones in writing. A customer-caused delay may extend the 30-day target. Silence is not approval to publish.

4. Approval and corrective action

Before launch test key layouts, links, forms, approved content, accessibility targets, privacy notices and domain configuration. Confirm a recoverable backup and obtain explicit written approval for the identified version. For material nondelivery within Webworthi's control, promptly provide a correction plan. The Cancellation Policy gives a ten-business-day cure opportunity or agreed revised schedule and provides refunds for undelivered services and termination without penalty when cure fails. Mandatory rights remain available.